Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:54PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 035 Const Calendar Day 855  Date: 16-Apr-2009 Thursday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:

General

| made a site visit to look at AVAR's operations. AVAR is setting up to start grouting operations at Frame
#2.

MCM has a skeleton crew doing misc. work at night.
AVAR's grouting operation was shut down because AVAR has no pressure gauge.
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